PROGRESS SCHEDULE

DT1997 2/2006 (Replaces EC707)

Project ID	Name of Road	County	Hwy. No.	Contractor
	HILLENDALE	WAUKESHA		

Contract Time	or Completion Date of	Estimated Start Date	Estimated Completion Date	Prepared By	Date
Working Days Calendar Days					

1. The contractor shall submit a copy of the progress schedule to the Region's Project Manager prior to beginning work and 14 days prior to the preconstruction conference. At any time the work falls behind schedule, the Contractor shall submit a revised schedule, if requested by the Engineer.

2. Bar graphs shall be drawn chronologically in the sequence the work will be performed to depict the progress schedule. On working day contracts, the controlling item must be identified.

☐ Month ☐ ~~Week of~~ →		6-Sep	13-Sep	20-Sep	27-Sep								
Estimated No. of Working Days per ☐ Month ☑ Week →													
UTILITIES													
PHASE 1 - COLLEGE TO TANS													
CONCRETE DRIVEWAYS			XX										
PHASE 2 - TANS TO RACINE													
NEW GRADING PLAN		XXXX											
SWALE GRADE		X											
CONCRETE STAKING		XX											
CURB INSTALL			XX										
SWALE CONCRETE INSTALL			XX										
CONCRETE DRIVEWAY INSTALL			XX										
FINE GRADE			XX										
ASPHALT BINDER				XX									
ASPHALT DRIVEWAYS				XX									
PHASE 3 (ENTIRE PROJECT)													
MISC. CLEANUP			XX										
SURFACE				XX									
RESTORATION				XXX	XXXXX								
PAVEMENT MARKING					X								
SIGNS					XX								
SANITARY MANHOLE SURVEY				XX									
SANITARY MANHOLE ADJUSTMENTS				XXX									