MEMORANDUM
ADS Emerald Park Landfill Audit Summary

To: ADS Emerald Park Landfill Standing Committee, City of Muskego
From: Faith Spear

CoPIES: File

DATE: 07/08/14

PRoJECT NUMBER: 1012.10030

Attached is the audit report for construction activities at the ADS Emerald Park Landfill for the
week of June 9, 2014 The audit was performed at 9:30 AM on June 10, 2014, by JW Spear, Sr.,
Jr. in the presence of Mike Hackney.

Landfill Construction Audit; Liner Installation:

The following conditions were noted during this Audit of the VEPL Facility:
« Just over half of the cell was covered with liner at beginning of audit
« Continuing placement of liner panels was observed during audit

« Two compactors, one D8 dozer, two excavators, one haul truck and four skid steers
(two with roller attachments, one deploying liner and one with vibrating roller) were in
use

« Excavation, soil placement and compaction portion of project is behind schedule
« Contractor working on soil placement & compaction in Northwest corner of cell
« NW corner very busy and congested
« Multiple placement and compaction activities are interfering with each other

« Progress appeared rapid and well organized at base of cell where sub-grade prep
was complete

« On-going sub-grade prep during audit did not appear efficient

Attachments:
Action Items List / Landfill Operations Audit Form
Audit Photos
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ADVANCED DISPOSAL SERVICES EMERALD PARK LANDFILL
LANDFILL CONTRACTORS AUDIT FORM

CITY OF MUSKEGO
PROJECT NO. 1020.10030
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ADVANCED DISPOSAL SERVICES

EMERALD PARK LANDFILL / CITY OF MUSKEGO
AUDIT PHOTOS

PROJECT NO. 1012.10030

- 2014/06/10

-~

Deployment of Liner
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JSA Civil Environmental Engineers

2014/06/10

Leachate collection media, to be spread out over liner when deployment com-
plete

—2014/06/10

Liner in leachate collection system

AUDIT PHOTOS - 2



JSA Civil Environmental Engineers

2014/06/10

Clay excavation

2014/06/10

Clay excavation adjacent to liner deployment. Not that ditch to sump/Temp
Sed. basin has been filled in for vehicular access
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JSA Civil Environmental Engineers

Access road and additional excavation

Liner deployment along Southern edge of Phase 7B

AUDIT PHOTOS - 4



JSA Civil Environmental Engineers

-
2014/067/10

End of liner deployment at South end of Phase 7B

Liner deployment
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JSA Civil Environmental Engineers

2014/06/10

Excavation ongoing during the install of LIner Material

2014/06/10

Liner in Phase 7B, Western end, tied into Liner of Phase 7B Eastern end
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JSA Civil Environmental Engineers

Liner layout complete over leachate collection trench

2014/06/10

Liner layout nearly complete

AUDIT PHOTOS -7





