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BEGIN PROJECT

STA 148+35.05

R/L DURHAM DR

STA 46+79.23

END CONSTRUCTION

BEGIN CONSTRUCTION

STA 40+32.29

R/L WOODS RD

STA 61+36.50

END CONSTRUCTION

R/L CANDLEWOOD LN

BEGIN CONSTRUCTION

STA 58+75.00

CONSTRUCTION

LEGEND

WORK ZONE

IS NOT IN SESSION. SEE SPECIAL PROVISIONS.

FOR 35 CONSECUTIVE CALENDAR DAYS WHEN SCHOOL

CONSTRUCT WITH A FULL CLOSURE TO THROUGH TRAFFIC

AT ALL TIMES

MAINTAIN DRIVEWAY ACCESS

STAGE CONSTRUCTION TO

AT ALL TIMES

MAINTAIN DRIVEWAY ACCESS

STAGE CONSTRUCTION TO

-PERFORM FINAL LANDSCAPING

-INSTALL PERMANENT SIGNING

-CONSTRUCT PERMANENT STREET LIGHTING

-BUILD NEW ROADWAY

-RELOCATE HYDRANTS

-INSTALL STORM SEWER

-REMOVE EXISTING ROADWAY

-CONSTRUCT NEW DETENTION BASIN

-PERFORM CLEARING & GRUBBING

-INSTALL EROSION CONTROL DEVICES

DETENTION BASIN
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R/L SANDALWOOD DR

STA 70+63.09

END CONSTRUCTION

R/L MOORLAND RD

BEGIN CONSTRUCTION

STA 69+14.92

END CONSTRUCTION

R/L PRINCETON DR

BEGIN CONSTRUCTION

STA 79+04.56

END PROJECT

CONSTRUCTION

LEGEND

WORK ZONE

SEE SPECIAL PROVISIONS.

FOR 30 CONSECUTIVE CALENDAR DAYS.

CONSTRUCT WITH A FULL CLOSURE TO THROUGH TRAFFIC

EXISTING DETENTION BASIN

SEE SPECIAL PROVISIONS.

AT PRINCETON DRIVE.

FULL INTERSECTION CLOSURE

NORTH OF STA 194+50 UNTIL THE

STORM SEWER TRUNK SYSTEM

DO NOT REMOVE EXISTING

STA 80+67.46

STA 199+32.88

-PERFORM FINAL LANDSCAPING

-INSTALL PERMANENT SIGNING

-BUILD NEW ROADWAY

-RELOCATE HYDRANTS

-INSTALL STORM SEWER

-REMOVE EXISTING ROADWAY

-PERFORM CLEARING & GRUBBING

-INSTALL EROSION CONTROL DEVICES
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